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LANDAU 
ASSOCIATES 
INC. 

Geoenvironmental Engineering and Technologies 

February 7, 1991 

Mr. Mike Kuntz 
Washington State Department of Ecology 
M/S PV-11 
Olympia, WA 98504-8711 

RE: JANUARY 1991 PROGRESS REPORT 
COLBERT LANDFILL RD/RA 

Dear Mr. Kuntz: 

Presented herein is the January 1991 Progress Report for the Colbert Landfill RD/RA 

Superfund Project (Project), which was prepared by Landau Associates, Inc., Spokane County's 

engineering consultant. It addresses the reporting requirements specified in Section XI of the 

Project Consent Decree, including: 

• A description of remedial action activities commenced or completed during the 
feporting period 

• Remedial action activities projected for the next reporting period (through 
February 1991) 

• Any problems that were encountered or are anticipated. 

1.0 ACTIVITIES COMMENCED/COMPLETED DURING REPORTING PERIOD 

Several activities were commenced and/or completed during the reporting period. Most 

of these activities are related to rehabilitation of Pilot Extraction Well CP-El and continuation 

of the Phase I pilot studies. Specific activities performed during the reporting period include: 

• Pilot Extraction Well CP-El was evaluated for the well performance problems 
discussed in the December 1990 progress report. Evaluation included removal 
and inspection of the submersible pump and discharge line, sounding the well, 
and inspection of the well casing and screen via downhole camera. The 
following conditions were observed: 

Significant corrosion of the galvanized coating on the discharge pipe 
was observed and which could be indicative of galvanic reaction. 

No sediment was present at the base of the well screen, indicating 
reduced well performance was not the result of sediment accumulation 
in the well. 
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The downhole camera revealed the presence of large "flocks" of brown 
material, possibly iron bacteria, within the water column and coating 
the well screen. 

• Pilot Extraction Well CP-El was rehabilitated based on the results of the 
evaluation described above. Rehabilitation included: 

Removal and replacement of the well screen. The well screen was in 
excellent condition, indicating biological fouling was removed during 
screen removal or the reduction in well performance resulted from 
encrustation or biological fouling of the formation outside the well 
screen. The well was red rilled to 260 feet below ground surface (BGS), 
10 feet deeper than the original well. The well sump was reduced 
from 5 to 2 feet. Thus, the well screened length was increased from 10 
feet to 23 feet, and the top of screen elevation is unchanged (235 feet 
BGS). 

Replacement of the galvanized discharge pipe with an epoxy and 
plastic coated discharge line. 

Treatment of the well for biological fouling using chlorine. Sufficient 
sodium hypochlorite (laundry bleach) was placed in the well to achieve 
a 500 part per million concentration. The well was purged of chlorine 
after a 24-hour residence period. 

• The East System/North Well pilot study was resumed on January 21. 
Pumping was terminated February 4 following successful completion of the 
pumping portion of the aquifer test (collection of water level recovery data is 
ongoing). Well CP-El did not exhibit abnormal drawdown or loss of 
efficiency. The adequacy of CP-El rehabilitation will be further assessed 
during future operation of the well for other pilot study activities. 

2.0 ACTIVITIES PROJECTED TO BE COMMENCED/COMPLETED DURING NEXT 
REPORTING PERIOD 

As specified in the Schedule for Submittal of Deliverables, the next reporting period 

extends through February 1991. Anticipated activities for February include continuation of pilot 

study activities, and audit of the onsite meteorological station. Specific activities anticipated for 

the next reporting period include: 

• Initiate the East System/East Well pilot study. The pilot study will commence 
sometime during the week ending February 16. The start date is contingent 
upon observation wells for the East System/North Well pilot study attaining 
90 percent recovery. 

• Perform an external audit of the onsite meteorological station. Timely 
response by EPA on the Meteorological Measurements QA Plan (Plan) is 
requested so pertinent Plan comments can be considered prior to the audit 
(Ecology comments were received February 5). The audit will be accom
plished, weather permitting, by late February. 
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3.0 ENCOUNTERED/ANTICIPATED PROBLEMS 

Treatment system influent, effluent, and stack samples collected December 18,1990, were 

not analyzed for volatile organic compounds. The analysis error was the result of sample 

tracking problems experienced by the analytical laboratory (Laucks Testing Laboratories, Seattle). 

The cause(s) and appropriate corrective action(s) are being evaluated, and temporary measures 

were implemented to prevent a reoccurrence of this problem. 

The treatment system was sampled on January 30,1991 at the same operational settings 

as those used for the unanalyzed samples. Thus, the loss of the original (December 18) data will 

not adversely impact the treatability study. 

Split samples were collected on December 18 by Ecology and Environment. These 

samples now represent the only chemical data for that sampling event, rather than split 

(comparative) samples. 

This progress report describes the primary remedial action activities commenced or 

completed during the reporting period, and anticipated to be commenced or completed during 

the next reporting period. There are secondary and peripheral activities associated with the 

primary activities that are not described herein. If clarification is required for any of the 

activities presented in this progress report, or if additional information is desired for secondary 

or peripheral activities, please contact me or Dean Fowler (Spokane County). 

LDB/sg 
No. 124-01.60 
COLBERTVPROGRPTJAN 

cc: Neil Thompson, EPA 
Dean Fowler, Spokane County 
Lyle Diedieker, Ecology and Environment 
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Very truly yours, 

LANDAU ASSOCIATES, INC. 

By: 

LANDAU ASSOCIATES, INC. 


